
LEAHY SCHOOL PROJECT UPDATE February 6, 2024 
Progress through: January 31, 2023 
 

• During the first week of the month, backfilling of the interior of the building was complete to 
subgrade. 

• Structural steel is progressing and is approximately 50% completed. 
o There were 5 days during the month that progress was impeded resulting from 

snow/rain events. 
• The iron worker’s primary crane was out of service from 1/15 – 1/22; A second crane was 

brought in on 1/19 and remained onsite working through 1/23. 
• The erection of steel is continuing and is anticipated to be completed mid-to-late March. 
• The electricians installed a temporary power panel for use during construction. 
• National Grid replaced the utility pole and transformer on Trinity St. at the corner of the site. 

o They are waiting for National Grid to complete the tie-in to the panel. 
• Safety: Fire watch protocol is in place. 
• Traffic interrup�ons are expected to con�nue at Erving Ave. and Bruce St. for deliveries 

during the day�me hours. 

 

Backfilling of the building interior. 
 



 

Installa�on of steel for the parapet. 

 

Overall photo of progress mid-month 
(1/17/24). 



 

Beginning of Phase 2 of the steel 
erec�on. 

 

Welding of column splices. 



 

Na�onal Grid on iste installing 
transformers on the new pole. 

 

Progress photo at the end of the month 
(1/29/24). 



 

Electrician from Griffin Electric 
installing the temporary power panel. 

 


