
Upcoming Activities

• Slab on Grade placements

• Exterior framing and sheathing 

• New building AVB and window 

installation

• New building roof installation

• MEP overhead rough-in installation

• Existing building window lintel 

replacement

Community Impacts

• Framing, sheathing and roofing 

deliveries through February

• Periodic concrete trucks for slab 

placements

• Periodic deliveries for misc. materials
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Drone Link: 

https://vimeo.com/911627773/3a72411d0d?share=copy

Exterior Sheathing – East Side

Underground Utility 

Installation

Overhead MEP Rough-In
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