
Upcoming Activities

• Slab on deck placements – West, 

Levels 1 , 2 and 5

• Exterior framing and sheathing - East

• Spray fireproofing – West

• Existing building roof replacement

• MEP overhead installation

• Excavation for underground utilities

Community Impacts

• Framing, sheathing and roofing 

deliveries through December

• Periodic concrete trucks for slab 

placements

• Periodic deliveries for misc. materials

Construction Updates
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Drone Link: 

https://vimeo.com/901509071/be76efa167?ts=0&share=copy

Exterior Framing – East Side

Concrete Slab on Deck

Crane Being Dismantled

Lawrence Oliver Monthly Update – January 2024

https://vimeo.com/901509071/be76efa167?ts=0&share=copy

