
Lawrence Oliver Monthly Update – January 2023

Soil Excavation for 2nd Cut 

Center Area

Upcoming Activities

• Removal and transportation of 

excavated soils at center and 

west area

• Final install of the cross 

bracing and whalers along the 

west end

• Subgrade prep for concrete at 

center and east area

• Plywood install along SOE in 

preparation for concrete 

placement

Community Impacts

• Increase in trucking to & from 

the site for the soil disposal
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