

Lawrence Oliver Monthly Update – January 2023

Construction Updates

Upcoming Activities

- Removal and transportation of excavated soils at center and west area
- Final install of the cross bracing and whalers along the west end
- Subgrade prep for concrete at center and east area
- Plywood install along SOE in preparation for concrete placement

Community Impacts

- Increase in trucking to & from the site for the soil disposal



Soil Excavation for 2nd Cut Center Area



Subgrade Prep East Area



SOE Cross Bracing Center Area



Subgrade Prep East Area